

| <u>Bandon Water Main & Sewer Network Upgrade</u> <u>3-Month Programme</u> | | | WARD & BURKE | |
|--|-------------------|--------------------|-------------------------|----------------------------------|
| Location | Start Date | Finish Date | Work Activity | Traffic Management Layout |
| Town Park Terrace | 29th April 2019 | 24th May 2019 | Pipe Laying | Shuttle System |
| Rices Road | 29th April 2019 | 24th May 2019 | Pipe Laying | Road Closure |
| Glasslinn Road (Roundabout to Brady's Lane Junction) | 3rd May 2019 | 26th August 2019 | Pipe Laying | Shuttle System |
| Ardan Na nGloch | 13th May 2019 | 31st May 2019 | Pipe Laying | Shuttle System |
| Brookside Terrace | 27th May | 31st May 2019 | Pipe Laying | Shuttle System |
| Bank Place | 4th June 2019 | 14th June 2019 | Pipe Laying | Road Closure |
| Clancool Terrace | 4th June 2019 | 5th July 2019 | Pipe Laying | Shuttle System |
| North Main Street | 17th June 2019 | 24th August 2019 | Pipe Laying | Road Closure |
| Watergate Street | 1st July 2019 | 31st August 2019 | Pipe Laying | Road Closure |

PLEASE NOTE THAT DATES AND WORK LOCATIONS INDICATED ABOVE ARE SUBJECT TO CHANGE

| |
|--------|
| Gang 1 |
| Gang 2 |
| Gang 3 |